

Orig - PR:8200

SECRET

- 2 - Contract
- 3 - 7m
- 4 - [redacted]
- 5 - RI

25X1A

OXC-1680
Copy 1 of 5
Contract No. PR-8200
Amendment No. 2
6 JUN 1961

*Postcard
10 June*

The Perkin-Elmer Corporation
Main Avenue
Norwalk, Connecticut

Gentlemen:

1. This document constitutes Amendment No. 2 to Contract No. PR-8200 between The Perkin-Elmer Corporation and the United States Government.

2. Pursuant to the Clause of this contract entitled "CHANGES" and mutual agreement between the parties hereto, the contract is hereby amended as follows:

(a) PART II - PERIOD OF PERFORMANCE, of the contract schedule is deleted and the following PART II is substituted therefor:

PART II - PERIOD OF PERFORMANCE

The period of performance hereunder shall commence on 1 November 1959 and shall expire on 31 December 1962, however such period of performance may be extended by mutual agreement between the Government and the Contractor.

(b) Paragraphs a., b., and c., in PART III - ESTIMATED COST AND FIXED FEE, of the contract schedule are deleted and the following paragraphs are substituted therefor:

25X1A

PART III - ESTIMATED COST AND FIXED FEE

a. The estimated cost of the performance of this contract, exclusive of the fixed fee, is [redacted]

25X1A

25X1A

25X1A

c. Notwithstanding the foregoing, and in accordance with the provisions of Clause 34, LIMITATION OF GOVERNMENT'S OBLIGATION, in the General Provisions of this contract, there has been allotted to [redacted]

25X1A

25X1A

[redacted] for performance hereunder through 15 August 1961.

SECRET

(c) EXHIBIT "A", STATEMENT OF WORK, of this contract is amended as follows:

- a. In Paragraph 1.2 of EXHIBIT "A" delete the last sentence.
- b. In Paragraph 2.2, as amended, of EXHIBIT "A", delete the last sentence.
- c. In Paragraph 3.2 of EXHIBIT "A" the date September 1, 1961 is changed to January 15 1962.
- d. Paragraph 9 set forth below is added to EXHIBIT "A".

9. The changes and additions in the contract work stated in Contractor's letter JF-M-230, dated 3 April 1961, and comprising the following, shall be included in the performance of the contract work:

Changes, redesign and mock-up rework resulting from vehicle motion.

Engineering incident to contemplated computer for non-straight courses.

Furnishing of two (2) each century 409X recorders.

Additions to the vacuum furnace to provide a complete mission thermal and pressure profile.

3. All other terms, conditions and requirements of Contract No. PR-8200, as amended, remain unchanged.

4. Please indicate your receipt of this Amendment No. 2 to Contract No. PR-8200 and your acceptance thereof by executing the original and two copies hereof. Return the fully executed original and one copy of this Amendment to the undersigned and retain the remaining copy for your file.

25X1A

ACKNOWLEDGED AND ACCEPTED
THE PERKIN-ELMER CORPORATION

BY

TITLE Electro-Optical Division

DATE June 9, 1961

Very truly yours,

25X1A

Contracting Officer